COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 09/ 2018

ESTI MATE SUMVARY 21:38: 10
CONTI D C20779 ESTI MATE NO 0011 PROG SPEC YR: 2005
PCN: 20779-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 65.0 DAYS TIME ALLOW 77 WORK DAYS
US85: BRI GHTON GUARDRAI L PLACE PERCENT TIME:  84.42 ORI G TI ME ALLON 77 WORK DAYS
PRQJECT NO. FSA085A- 018
US85: BRI GHTON GUARDRAI L PLACE
NAME OF ROAD:
PRQIECT COUNTI ES: ADANS
CONTRACTOR:
CONCRETE EXPRESS, | NC. dba CEI PAY PERI OD ENDI NG 09/ 09/ 2018 DATE TI ME STARTED 08/31/2016
2027 VEST COLFAX AVE. DATE LET 06/ 16/ 2016 DATE WORK BEGAN  08/31/2016
DATE AWARDED 07/ 29/ 2016 DATE TI ME SToPPED 01/10/2017
DATE CONTRACT EXECUTED 08/19/2016 DATE ACCEPTED 01/10/ 2017
DENVER CO 80204 (303) 562- 2000 DATE NOTI CE TO PROCEED 08/31/2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 1,061, 196. 36 PARTI Cl PATI NG $ 23, 375. 00 $ 0. 00
AWARD PRQJECT AMI: $ 1,094, 605.20 NON- PARTI CI PATI NG 1,028, 217. 54 2,002. 50
PERCENT COMPLETE: 99. 10% TOTAL EARNI NGS 1,051, 592. 54 2,002.50
FUNDS AVAI LABLE: $ 9, 603. 82 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 051, 592. 54 2,002. 50
TOTAL CLAI MS: $ 0.00 RETAI NAGE -12,000. 00 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 1, 039, 592. 54 2,002. 50
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 039, 592. 54 2,002. 50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,002. 50

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20779 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20779-BI D ESTI MATE RUN 09/ 09/ 2018
PRQJECT: FSA085A- 018 ESTI MATE NO 0011 21:38: 10
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 Renoval of Delineator 5. 000 5. 000
EACH 0. 000 0.00
45. 00000 5. 000 225.00
0010 202-00827 *Renoval of Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
180. 00000 3. 000 540. 00
0015 202-01000 Renoval of Fence 2,999. 000 2,999. 000
LF 0. 000 0.00
3. 70000 2,999. 000 11, 096. 30
0020 202-04002 Clean Cul vert 4.000 4. 000
EACH 0. 000 0. 00
1, 600. 00000 4.000 6, 400. 00
0025 203-00010 Uncl assified Excavation (Conplete In Place) 1, 115. 000 1,115. 000
cy 0. 000 0.00
40. 00000 1, 115. 000 44, 600. 00
0030 203-00100 Mick Excavation 10. 000 10. 000
cY 0. 000 0. 00
90. 00000 10. 000 900. 00
0035 203-01597  *Pot hol i ng 53. 000 53. 000
HOUR 0. 000 0. 00
418. 00000 53. 000 22,154.00
0040 207-00405 Topsoil (Special) 641. 000 641. 000
cY 0. 000 0. 00
46. 00000 641. 000 29, 486. 00
0045 208-00035 Aggr egat e Bag 207. 000 207. 000
LF 0. 000 0.00
12. 00000 207. 000 2,484.00
0050 208-00045 Concrete Washout Structure 3. 000 3. 000
EACH 0. 000 0. 00
2, 700. 00000 3.000 8,100. 00
0055 208-00051 StormDrain Inlet Protection (Type I) 16. 000 16. 000
LF 0. 000 0.00

16. 00000 16. 000 256. 00



CONTI D: C20779 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20779-BI D ESTI MATE RUN 09/ 09/ 2018
PRQJECT: FSA085A- 018 ESTI MATE NO 0011 21:38:10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00106 *Sweepi ng (Sedi nent Renoval) 38. 000 38. 000
HOUR 0. 000 0. 00
190. 00000 38. 000 7,220.00
0065 208-00207 Erosi on Control Managenent 99. 000 87. 000
DAY 4. 000 640. 00
160. 00000 91. 000 14, 560. 00
0070 210-00810 Reset Ground Sign 12. 000 12. 000
EACH 0. 000 0.00
180. 00000 12. 000 2,160. 00
0075 212-00005 *Seedi ng (Native) 100. 000 50. 000
LB 0. 000 0. 00
70. 00000 50. 000 3, 500. 00
0080 212-00032 *Soi | Condi tioning 0. 800 0. 800
ACRE 0. 000 0. 00
8, 040. 00000 0. 800 6, 432. 00
0085 214- 00000 *Landscape Mai ntenance 1. 000 0.500
LS 0.125 1, 362. 50
10, 900. 00000 0.625 6,812.50
0090 304-06007  Aggregate Base Course (Cl ass 6) 346. 000 346. 000
cY 0. 000 0.00
83. 00000 346. 000 28,718. 00
0095 403-00720 Hot M x Asphalt (Patching) (Asphalt) 38. 000 38. 000
TON 0. 000 0. 00
275. 00000 38. 000 10, 450. 00
0100 514-00000 Pi pe Railing 10. 000 10. 000
LF 0. 000 0.00
237.00000 10. 000 2,370.00
0105 606- 00745 Guardrail Type 7 (Style CE)(Concrete G are Screen) 2,917. 000 2,917. 000
LF 0. 000 0. 00
112. 00000 2,917. 000 326, 704. 00
0110 607-52900 *Li ne Post (Chain Link) 4. 000 4.000
EACH 0. 000 0. 00

250. 00000 4. 000 1, 000. 00



CONTI D: C20779 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20779-BI D ESTI MATE RUN 09/ 09/ 2018
PRQJECT: FSA085A- 018 ESTI MATE NO 0011 21:38:10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 607-52905 *End Post (Chain Link) 4. 000 4.000
EACH 0. 000 0. 00
360. 00000 4. 000 1, 440. 00
0120 607-52910 *Corner and Line Brace Post (Chain Link) 1. 000 1.000
EACH 0. 000 0. 00
360. 00000 1.000 360. 00
0125 607-53172  *Fence Chain Link (72 Inch) 80. 000 80. 000
LF 0. 000 0.00
30. 00000 80. 000 2,400. 00
0130 608-00006 Concrete Sidewal k (6 Inch) 9. 000 9. 000
SY 0. 000 0. 00
112. 50000 9. 000 1,012.50
0135 608-00015 Det ect abl e Wr ni ngs 24.000 24.000
SF 0. 000 0. 00
42.00000 24.000 1, 008. 00
0140 609-20000 Curb Type 2 (Section B) (Special) 12. 000 12. 000
LF 0. 000 0. 00
42.00000 12. 000 504. 00
0145 609-20010 Curb Type 2 (Section B) 20. 000 20. 000
LF 0. 000 0. 00
29.80000 20. 000 596. 00
0150 609-21020 Curb and CGutter Type 2 (Section Il-B) 2,926. 000 2,926. 000
LF 0. 000 0. 00
24.70000 2,926. 000 72,272.20
0155 612-00001 Del i neator (Type I) 12. 000 12. 000
EACH 0. 000 0.00
65. 00000 12. 000 780. 00
0160 613-00206 *2 Inch Electrical Conduit (Bored) 3,016. 000 3, 016. 000
LF 0. 000 0. 00
16. 44000 3,016. 000 49, 583. 04
0165 613-01200 *2 Inch Electrical Conduit (Plastic) 20. 000 20. 000
LF 0. 000 0. 00

30. 70000 20. 000 614. 00



CONTI D

CAT NO0200

0170

0175

0180

0180

0185

0190

0195

0200

0205

0210

0215

613-07023

613- 07040

614- 85130

614- 87496

625- 00000

626- 00000

626- 01103

630- 00000

630- 00007

630- 00012

C20779

FSA085A- 018

20779-BID

ROADWAY

| TEM
DESCRI PTI ON
*Pul | Box (24"x36"x24")
*Pul | Box (30"x48"x24")

| mpact Attenuator (Quadguard I1)

MATERI AL ALLOWANCE | npact ATT. (QUADGUARD I 1)

*Fi ber Optic Cable (Single Mde) (96 Strands)

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II1l)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

1. 000

1, 700. 00000

1. 000

2, 200. 00000

1. 000

29, 000. 00000

EACH
18, 084. 00000

3, 600. 000
LF

4.78000
1. 000

LS
17, 090. 00000
1. 000

LS

144, 500. 00000

1. 000

LS
14, 900. 00000
648. 000

HOUR

32. 00000
68. 000

DAY
120. 00000
43. 000

DAY

930. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

3, 600. 000
0. 000
3, 600. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

648. 000
0. 000
648. 000

68. 000
0. 000
68. 000

43. 000
0. 000
43. 000

Page 5

ESTI MATE RUN 09/ 09/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00
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21:38:10

AMOUNT

1, 700.

2,200

29, 000

17, 208

17,090

144, 500

14,900

20, 736

8,160

39, 990

00

00

00

.00

00

00

00

00

00

00

00



CONTI D: C20779 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20779-BI D ESTI MATE RUN 09/ 09/ 2018
PRQJECT: FSA085A- 018 ESTI MATE NO 0011 21:38:10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 6. 000
EACH 0. 000 0.00
47.80000 6. 000 286. 80
0225 630-80341  *Construction Traffic Sign (Panel Size A) 19. 000 19. 000
EACH 0. 000 0. 00
50. 00000 19. 000 950. 00
0230 630-80342  *Construction Traffic Sign (Panel Size B) 34. 000 34. 000
EACH 0. 000 0.00
50. 00000 34.000 1, 700. 00
0235 630-80343 *Construction Traffic Sign (Panel Size O 4.000 4.000
EACH 0. 000 0. 00
50. 00000 4.000 200. 00
0240 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0.00
3, 600. 00000 2.000 7,200.00
0245 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 2.000
Type
ype) EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00
0250 630-80360  *Drum Channel i zi ng Device 32.000 32.000
EACH 0. 000 0.00
36. 00000 32.000 1, 152. 00
0255 630-80370 Concrete Barrier (Tenporary) 560. 000 560. 000
LF 0. 000 0. 00
40. 00000 560. 000 22,400. 00
0260 630-80380 *Traffic Cone 50. 000 50. 000
EACH 0. 000 0. 00
10. 00000 50. 000 500. 00
0265 630- 85006 *| nmpact Attenuator (Sand Filled Plastic Barrel) 1. 000 1. 000
(Tenpor ary)
EACH 0. 000 0. 00
3, 600. 00000 1.000 3, 600. 00
0270 630-85041 *Mobi | e Attenuat or 6. 000 6. 000
DAY 0. 000 0. 00

446. 00000 6. 000 2,676.00



CONTI D: C20779 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20779-BI D ESTI MATE RUN 09/ 09/ 2018
PRQJECT: FSA085A- 018 ESTI MATE NO 0011 21:38:10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 700-70010 F/ A Mnor Contract Revisions 736. 320 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70016 F/ A Fuel Cost Adjustnent 4,710 4.710
FA 0. 000 0. 00
1. 00000 4.710 4.71
0290 700-70380 F/ A Erosion Control 3, 280. 970 3, 280.970
FA 0. 000 0. 00
1. 00000 3, 280. 970 3,280.97
0305 900-00006 Added Item (Dollar)/ Replacenent of the |ight standard 1. 000 1. 000
DOL 0. 000 0. 00
2, 750. 00000 1. 000 2, 750. 00
0310 900- 00006 Added Item (Dol lar)/ Slope Stability of the ditch 0. 000 0. 000
DOL 0. 000 0. 00
12, 991. 20000 0. 000 0. 00
0315 202-00220 Rem Asphal t Mat 32. 000 32. 000
Sy 0. 000 0. 00
30. 00000 32.000 960. 00
0320 202-00203 Rem Curb and Gutter 60. 000 60. 000
LF 0. 000 0. 00
12. 00000 60. 000 720. 00
0325 900- 00021 Added |tem (Square Foot)/ Retaining wall 240. 000 240. 000
SF 0. 000 0. 00
47.13000 240. 000 11, 311. 20
0330 216-00302 Turf Reinf Mat (C 2) 409. 000 409. 000
SY 0. 000 0. 00
12. 48000 409. 000 5,104. 32

CAT 0200 CURRENT AMI $ 1,037,821.36$ 2,002.50% 1,028, 217.54



CONTI D: C20779 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20779-BI D ESTI MATE RUN 09/ 09/ 2018
PRQJECT: FSA085A- 018 ESTI MATE NO 0011 21:38:10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0295 620-00002 *Field Office (Class 2) 1.000 1. 000
EACH 0. 000 0. 00
22,600. 00000 1. 000 22, 600. 00
0300 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
775. 00000 1. 000 775.00
CAT 0400 CURRENT AMT $ 23,375.00 % 0.00% 23,375.00

PROJECT TOTAL CURRENT AMI $ 1,061, 196.36% 2,002.50% 1,051, 592. 54



